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ESTIMATE RUN 12/02/2004

ESTIMATE SUMMARY 15:53:59

CONTID: C12542 ESTIMATE NO: 0046 PROG 1998

PCN: 12542-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70, WASHINGTON STREET TO BRIGHTON BOULEVARD PERCENT TIME:

PROJECT NO: IM 0704-191

I-70, WASHINGTON STREET TO BRIGHTON BOULEVARD

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

FIREMAN'S FUND INSURANCE COMPANY PAY PERIOD ENDING 12/02/2004 DATE TIME STARTED 10/02/2000

1153 Bergen Parkway DATE LET 07/20/2000 DATE WORK BEGAN 10/02/2000

Suite M, #166 DATE AWARDED 07/28/2000 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/16/2000 DATE ACCEPTED

Evergreen CO 80439 303/670-5157 DATE NOTICE TO PROCEED 10/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,640,857.97 PARTICIPATING $ $ 296,998.91

AWARD PROJECT AMT: 31,950,000.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-20,957.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

127.89

1284.0 TIME ALLOW:

ORIG TIME ALLOW:

1004 CALENDAR DAYS

CALENDAR DAYS1004

96.94%

1,029,945.21

296,998.91

276,041.41

276,041.41

$

$

$

$

31,701,993.00

908,919.76

32,610,912.76

0.01

32,610,912.77

-479,250.00

479,250.00

32,610,912.77

0.00

AMOUNT DUE 32,610,912.77 276,041.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,041.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

118,223.40000 1.000 118,223.40

202-00000

0010 *REMOVAL OF STRUCTURE 47.000 45.000

EACH 0.000 0.00

566.50000 45.000 25,492.50

202-00001

0015 *REMOVAL OF TREE 16.000 16.000

EACH 0.000 0.00

525.00000 16.000 8,400.00

202-00010

0020 *REMOVAL OF SLOPE AND DITCH PAVING 156.260 156.260

M2 0.000 0.00

26.25000 156.260 4,101.83

202-00026

0025 *REMOVAL OF FIRE HYDRANT 4.000 4.000

EACH 0.000 0.00

473.80000 4.000 1,895.20

202-00031

0030 *REMOVAL OF PIPE 701.760 690.360

M 0.000 0.00

48.41000 690.360 33,420.33

202-00035

0035 REMOVAL OF BARRICADE 0.000 0.000

EACH 0.000 0.00

164.06000 0.000 0.00

202-00070

0040 *REMOVAL OF WALL 334.400 334.400

M 0.000 0.00

52.50000 334.400 17,556.00

202-00155

0045 *REMOVAL OF CONCRETE MEDIAN COVER 190.240 190.240

M2 0.000 0.00

7.35000 190.240 1,398.26

202-00190

0050 *REMOVAL OF SIDEWALK 733.590 733.590

M2 0.000 0.00

7.35000 733.590 5,391.89

202-00200

0055 *REMOVAL OF CURB 573.300 573.300

M 0.000 0.00

3.68000 573.300 2,109.74

202-00201
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CURB AND GUTTER 2,252.860 2,252.860

M 0.000 0.00

6.30000 2,252.860 14,193.02

202-00203

0065 *REMOVAL OF CONCRETE PAVEMENT 11,234.120 11,234.120

M2 0.000 0.00

15.75000 11,234.120 176,937.39

202-00210

0070 *REMOVAL OF ASPHALT MAT 27,675.490 27,675.490

M2 0.000 0.00

9.45000 27,675.490 261,533.38

202-00220

0075 *REMOVAL OF PAVEMENT MARKING 4,339.710 4,136.500

M2 203.210 4,505.17

22.17000 4,339.710 96,211.37

202-00250

0080 *REMOVAL OF LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

475.86000 1.000 475.86

202-00700

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 3.000

EACH 0.000 0.00

2,300.55000 3.000 6,901.65

202-00805

0090 *REMOVAL OF GROUND SIGN 64.000 64.000

EACH 0.000 0.00

65.64000 64.000 4,200.96

202-00810

0095 *REMOVAL OF SIGN PANEL 13.000 13.000

EACH 0.000 0.00

123.08000 13.000 1,600.04

202-00821

0100 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

13,588.79000 1.000 13,588.79

202-00828

0105 REMOVAL OF IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

1,765.58000 3.000 5,296.74

202-00895

0110 *REMOVAL OF FENCE 471.100 471.100

M 0.000 0.00

10.82000 471.100 5,097.30

202-01000
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GUARDRAIL TYPE 3 165.300 165.300

M 0.000 0.00

12.88000 165.300 2,129.06

202-01130

0120 REMOVAL OF GUARDRAIL TYPE 4 4,353.100 4,353.100

M 0.000 0.00

15.45000 4,353.100 67,255.40

202-01140

0125 *PLUG CULVERT 8.000 8.000

EACH 0.000 0.00

515.00000 8.000 4,120.00

202-04001

0130 CLEAN VALVE BOX 6.000 6.000

EACH 0.000 0.00

115.88000 6.000 695.28

202-04005

0135 ABANDON WELL 6.000 6.000

EACH 0.000 0.00

257.50000 6.000 1,545.00

202-04100

0140 *SANDBLASTING 828.200 828.200

M2 0.000 0.00

10.30000 828.200 8,530.46

202-05150

0145 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 78,327.060 78,327.060

M3 0.000 0.00

17.52000 78,327.060 1,372,290.09

203-00060

0150 *POTHOLING 119.000 119.000

HOUR 0.000 0.00

210.00000 119.000 24,990.00

203-01597

0155 *STRUCTURE EXCAVATION 15,000.000 14,713.000

M3 56.000 705.60

12.60000 14,769.000 186,089.40

206-00000

0160 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 469.200 469.200

M3 0.000 0.00

88.58000 469.200 41,561.74

206-00060

0165 *STRUCTURE BACKFILL (CLASS 1) 35,571.000 35,551.000

M3 0.000 0.00

19.92000 35,551.000 708,175.92

206-00100
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE STRUCTURAL BACKFILL CLASS 1 0.000

M3 0.000 0.00

3.92400 0.000 0.00

0170 *MECHANICAL REINFORCEMENT OF SOIL 28,261.700 28,261.700

M3 0.000 0.00

10.81000 28,261.700 305,508.98

206-00360

0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 
AND S

0.000

M3 0.000 0.00

7.82000 0.000 0.00

0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 
AND S

0.000

M3 0.000 0.00

7.82000 0.000 0.00

0170 MATERIAL ALLOWANCE HARDWARE, PANELS FOR WALLS M,Q,R, 
AND S

0.001

M3 0.000 0.00

7.82000 0.001 0.01

0175 *FILTER MATERIAL (CLASS A) 51.000 51.000

M3 0.000 0.00

26.25000 51.000 1,338.75

206-00510

0180 *TOPSOIL 1,173.870 1,173.870

M3 0.000 0.00

15.75000 1,173.870 18,488.45

207-00205

0185 *SILT FENCE 1,369.970 1,369.970

M 0.000 0.00

7.58000 1,369.970 10,384.37

208-00020

0190 *SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

3,150.00000 1.000 3,150.00

208-00030

0195 *STORM DRAIN INLET PROTECTION 26.000 26.000

EACH 0.000 0.00

179.48000 26.000 4,666.48

208-00050

0200 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

2,415.00000 2.000 4,830.00

208-00070
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,625.00000 1.000 2,625.00

208-00100

0210 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,698.60000 1.000 7,698.60

208-00200

0215 RESET STRUCTURE 4.000 4.000

EACH 0.000 0.00

9,103.50000 4.000 36,414.00

210-00001

0220 *RESET WATER METER 2.000 2.000

EACH 0.000 0.00

1,215.40000 2.000 2,430.80

210-00035

0225 *RESET LIGHT STANDARD 7.000 7.000

EACH 0.000 0.00

1,644.91000 7.000 11,514.37

210-00750

0230 *RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,820.55000 1.000 4,820.55

210-00805

0235 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

142.45000 8.000 1,139.60

210-00810

0240 *RESET SIGN PANEL 6.000 6.000

EACH 0.000 0.00

437.85000 6.000 2,627.10

210-00815

0245 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

1,125.79000 1.000 1,125.79

210-00848

0250 *RESET FENCE 167.000 167.000

M 0.000 0.00

41.20000 167.000 6,880.40

210-01000

0255 RESET GUARDRAIL TYPE 4 908.400 908.400

M 0.000 0.00

18.59000 908.400 16,887.16

210-01140
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *RELAY PIPE (450 MM) 0.000 0.000

M 0.000 0.00

206.00000 0.000 0.00

210-02018

0265 *ADJUST MANHOLE 25.000 25.000

EACH 0.000 0.00

226.60000 25.000 5,665.00

210-04010

0270 *MODIFY MANHOLE 17.000 17.000

EACH 0.000 0.00

1,143.30000 17.000 19,436.10

210-04015

0275 *MODIFY STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,545.00000 3.000 4,635.00

210-04025

0280 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

224.54000 4.000 898.16

210-04050

0285 *SEEDING (NATIVE) 1.000 0.688

HA 0.000 0.00

5,732.98000 0.688 3,944.29

212-00006

0290 *MULCHING (WEED FREE) 1.000 0.688

HA 0.000 0.00

1,455.39000 0.688 1,001.31

213-00003

0295 *MULCHING (WOOD CHIP) 122.000 122.000

M3 0.000 0.00

35.74000 122.000 4,360.28

213-00008

0300 *MULCH TACKIFIER 168.000 117.000

KG 0.000 0.00

2.36000 117.000 276.12

213-00061

0305 TREE GRATE 35.000 35.000

EACH 0.000 0.00

937.97000 35.000 32,828.95

213-00500

0305 MATERIAL ALLOWANCE FABRICATION 0.000

EACH 0.000 0.00

616.68000 0.000 0.00



CONTID: C12542 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.333 2,089.84

6,275.79000 0.333 2,089.84

214-00000

0315 *DECIDUOUS TREE (75 MM CALIPER) 31.000 31.000

EACH 0.000 0.00

427.35000 31.000 13,247.85

214-00230

0320 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 147.000 147.000

EACH 0.000 0.00

29.87000 147.000 4,390.89

214-00350

0325 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 5.000 5.000

EACH 0.000 0.00

305.29000 5.000 1,526.45

214-00504

0330 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 31.000 31.000

EACH 0.000 0.00

355.13000 31.000 11,009.03

214-00506

0335 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 3.000 3.000

EACH 0.000 0.00

450.45000 3.000 1,351.35

214-00508

0340 *EVERGREEN TREE (3 METER) (BALL AND BURLAP) 3.000 3.000

EACH 0.000 0.00

585.73000 3.000 1,757.19

214-00510

0345 *EVERGREEN TREE (3.6 METER) (BALL AND BURLAP) 2.000 2.000

EACH 0.000 0.00

670.02000 2.000 1,340.04

214-00512

0350 *EVERGREEN SHRUB (NO. 5 CONTAINER) 353.000 327.000

EACH 0.000 0.00

33.32000 327.000 10,895.64

214-00650

0355 *PERENNIALS (NO. 1 CONTAINER) 216.000 144.000

EACH 0.000 0.00

13.13000 144.000 1,890.72

214-00910

0360 *BRUSH LAYER CUTTING 500.000 0.000

EACH 0.000 0.00

1.39000 0.000 0.00

214-01010
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

4,120.00000 0.500 2,060.00

250-00010

0370 *MONITORING TECHNICIAN 1,000.000 936.000

HOUR 0.000 0.00

39.14000 936.000 36,635.04

250-00050

0375 *HEALTH AND SAFETY OFFICER 4.000 4.000

HOUR 0.000 0.00

56.65000 4.000 226.60

250-00110

0380 *MATERIAL SAMPLING AND DELIVERY 12.000 12.000

EACH 0.000 0.00

61.80000 12.000 741.60

250-00120

0385 *MATERIAL HANDLING (STOCKPILE) 4,859.730 4,859.730

M3 0.000 0.00

10.50000 4,859.730 51,027.17

250-00200

0390 *SOLID WASTE DISPOSAL 2,973.430 2,973.430

M3 0.000 0.00

21.00000 2,973.430 62,442.03

250-00210

0395 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

M3 0.000 0.00

176.34000 0.000 0.00

250-00220

0400 *AGGREGATE BASE COURSE (CLASS 6) 3,617.900 3,617.900

M3 0.000 0.00

35.70000 3,617.900 129,159.03

304-06007

0405 *AGGREGATE BASE COURSE (SPECIAL) 100.990 100.990

M3 0.000 0.00

52.50000 100.990 5,301.98

304-09000

0410 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 638.350 638.350

T 0.000 0.00

123.60000 638.350 78,900.06

403-00720

0415 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

3,643.280 3,643.280

T 0.000 0.00

43.26000 3,643.280 157,608.29

403-34354
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,454.190 3,454.190

L 0.000 0.00

1.03000 3,454.190 3,557.82

411-10255

0425 *CONCRETE PAVEMENT (150 MM) 405.650 320.610

M2 0.000 0.00

40.14000 320.610 12,869.29

412-00600

0430 *CONCRETE PAVEMENT (265 MM) 4,824.160 4,824.160

M2 0.000 0.00

40.65000 4,824.160 196,102.10

412-01050

0435 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 512.130 512.130

M2 0.000 0.00

47.12000 512.130 24,131.57

412-01060

0440 *CONCRETE PAVEMENT (275 MM) 2,976.720 2,388.720

M2 588.000 27,165.60

46.20000 2,976.720 137,524.46

412-01100

0445 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 1,293.090 1,293.090

M2 0.000 0.00

58.51000 1,293.090 75,658.70

412-01120

0450 *CONCRETE PAVEMENT (290 MM) 2,414.890 1,881.560

M2 533.330 24,965.18

46.81000 2,414.890 113,041.00

412-01150

0455 *CONCRETE PAVEMENT (315 MM) 17,603.000 16,854.890

M2 748.110 32,258.50

43.12000 17,603.000 759,041.36

412-01250

0455 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

3.86000 0.000 0.00

0455 MATERIAL ALLOWANCE FINAL ADJUSTMENT 0.000

M2 0.000 0.00

1.43700 0.000 0.00

0460 *CONCRETE PAVEMENT (315 MM) (FAST TRACK) 4,943.910 4,943.910

M2 0.000 0.00

54.21000 4,943.910 268,009.36

412-01252
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

3.86000 0.000 0.00

0465 *GEOTEXTILE (WEED BARRIER) 1,813.600 1,813.600

M2 0.000 0.00

1.80000 1,813.600 3,264.48

420-00200

0470 *DRILLED CAISSON (450 MM) 797.070 797.070

M 0.000 0.00

120.46000 797.070 96,015.05

503-00018

0475 *DRILLED CAISSON (600 MM) 289.770 289.770

M 0.000 0.00

150.65000 289.770 43,653.85

503-00024

0480 *DRILLED CAISSON (1050 MM) 36.700 36.700

M 0.000 0.00

435.53000 36.700 15,983.95

503-00042

0485 *DRILLED CAISSON (1200 MM) 16.250 16.250

M 0.000 0.00

457.05000 16.250 7,427.06

503-00048

0490 *DRILLED CAISSON (1500 MM) 43.970 43.970

M 0.000 0.00

481.81000 43.970 21,185.19

503-00060

0495 *PRECAST PANEL FACING 3,591.000 3,591.000

M2 0.000 0.00

127.47000 3,591.000 457,744.77

504-04420

0495 MATERIAL ALLOWANCE PRECAST PANEL FACING FOR WALL U & V 0.000

M2 0.000 0.00

56.54000 0.000 0.00

0495 MATERIAL ALLOWANCE FOR WALLS U, U1, Q, AND R. 0.000

M2 0.000 0.00

56.54000 0.000 0.00

0495 MATERIAL ALLOWANCE FOR WALLS U, U1, Q, AND R 0.000

M2 0.000 0.00

56.54000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 MATERIAL ALLOWANCE FOR WALLS Q AND R 0.000

M2 0.000 0.00

56.54300 0.000 0.00

0495 MATERIAL ALLOWANCE PRECAST PANELS 0.000

M2 0.000 0.00

56.54300 0.000 0.00

0495 MATERIAL ALLOWANCE PANELS - CORRECTION 0.000

M2 0.000 0.00

56.54000 0.000 0.00

0500 *RIPRAP 63.200 63.200

M3 0.000 0.00

144.90000 63.200 9,157.68

506-00000

0505 *GROUTED RIPRAP 119.870 57.370

M3 62.500 16,865.63

269.85000 119.870 32,346.92

506-00030

0510 *RIPRAP (300 MM) 327.000 293.000

M3 4.600 304.29

66.15000 297.600 19,686.24

506-00212

0515 CONCRETE SLOPE AND DITCH PAVING 110.640 110.640

M3 0.000 0.00

313.81000 110.640 34,719.94

507-00000

0520 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.380 1.780

M3 1.600 583.33

364.58000 3.380 1,232.28

507-00100

0525 PEDESTRIAN RAILING (STEEL) 80.000 80.000

M 0.000 0.00

398.56000 80.000 31,884.80

514-00200

0530 *CONCRETE SEALER 313.500 313.500

M2 0.000 0.00

3.86000 313.500 1,210.11

515-00400

0535 CONCRETE CLASS B (WALL) 764.000 764.000

M3 0.000 0.00

409.19000 764.000 312,621.16

601-01050
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NO.
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0540 CONCRETE CLASS D (BRIDGE) 87.500 87.500

M3 0.000 0.00

341.10000 87.500 29,846.25

601-03040

0545 *STRUCTURAL CONCRETE COATING 9,586.410 9,586.410

M2 0.000 0.00

6.56000 9,586.410 62,886.85

601-40300

0550 *REINFORCING STEEL (EPOXY COATED) 164,733.233 164,733.233

KG 0.000 0.00

0.98000 164,733.233 161,438.57

602-00020

0555 *375 MM REINFORCED CONCRETE PIPE 104.000 104.000

M 0.000 0.00

79.31000 104.000 8,248.24

603-01150

0560 *450 MM REINFORCED CONCRETE PIPE 690.500 690.500

M 0.000 0.00

96.82000 690.500 66,854.21

603-01180

0565 *600 MM REINFORCED CONCRETE PIPE 100.900 100.900

M 0.000 0.00

113.30000 100.900 11,431.97

603-01240

0570 *1500 MM REINFORCED CONCRETE PIPE 305.000 305.000

M 0.000 0.00

587.10000 305.000 179,065.50

603-01600

0575 *450 MM REINFORCED CONCRETE PIPE (JACKED) 104.000 103.370

M 0.000 0.00

1,084.51000 103.370 112,105.80

603-07180

0580 *1500 MM REINFORCED CONCRETE PIPE (JACKED) 114.600 114.600

M 0.000 0.00

2,649.94000 114.600 303,683.12

603-07600

0585 *250 MM PLASTIC PIPE 90.900 90.900

M 0.000 0.00

267.80000 90.900 24,343.02

603-50010

0590 *INLET TYPE 16 (2 M) 14.000 14.000

EACH 0.000 0.00

3,090.00000 14.000 43,260.00

604-16005
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PERIOD
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CAT NO0200 ROADWAY 

0595 *INLET TYPE 16 (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

5,150.00000 1.000 5,150.00

604-16505

0600 *INLET TYPE 16 (TRIPLE) (2 M) 1.000 1.000

EACH 0.000 0.00

6,592.00000 1.000 6,592.00

604-16605

0605 *INLET SPECIAL (2 M) 4.000 4.000

EACH 0.000 0.00

4,120.00000 4.000 16,480.00

604-19005

0610 *OUTLET STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,193.90000 1.000 2,193.90

604-20000

0615 *VANE GRATE INLET (2 M) 11.000 11.000

EACH 0.000 0.00

2,678.00000 11.000 29,458.00

604-25005

0620 *VANE GRATE INLET (4 M) 4.000 4.000

EACH 0.000 0.00

3,502.00000 4.000 14,008.00

604-25010

0625 *VANE GRATE INLET (DOUBLE) (2 M) 3.000 3.000

EACH 0.000 0.00

3,914.00000 3.000 11,742.00

604-26005

0630 *VANE GRATE INLET (DOUBLE) (4 M) 1.000 1.000

EACH 0.000 0.00

6,180.00000 1.000 6,180.00

604-26010

0635 *MANHOLE SLAB BASE (2 M) 11.000 11.000

EACH 0.000 0.00

1,854.00000 11.000 20,394.00

604-30005

0640 *MANHOLE SLAB BASE (4 M) 8.000 5.000

EACH 0.000 0.00

3,399.00000 5.000 16,995.00

604-30010

0645 *MANHOLE SLAB BASE (6 M) 1.000 1.000

EACH 0.000 0.00

3,708.00000 1.000 3,708.00

604-30015
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0650 *MANHOLE BOX BASE (4 M) 1.000 1.000

EACH 0.000 0.00

5,459.00000 1.000 5,459.00

604-31010

0655 *MANHOLE BOX BASE (6 M) 2.000 2.000

EACH 0.000 0.00

6,386.00000 2.000 12,772.00

604-31015

0660 *MANHOLE BOX BASE (8 M) 1.000 1.000

EACH 0.000 0.00

8,034.00000 1.000 8,034.00

604-31025

0665 *GUARDRAIL TYPE 4 (STYLE CC) 19.600 19.600

M 0.000 0.00

159.93000 19.600 3,134.63

606-00435

0670 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 195.100 195.100

M 0.000 0.00

61.94000 195.100 12,084.49

606-00465

0675 *GUARDRAIL TYPE 7 (SPECIAL) 397.290 397.290

M 0.000 0.00

144.79000 397.290 57,523.62

606-00705

0680 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

M 0.000 0.00

128.15000 0.000 0.00

606-00710

0685 *GUARDRAIL TYPE 7 (STYLE CC) 396.698 396.698

M 0.000 0.00

118.87000 396.698 47,155.49

606-00720

0690 *GUARDRAIL TYPE 7 (STYLE CD) 925.200 925.200

M 0.000 0.00

189.76000 925.200 175,565.95

606-00730

0695 *GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

M 0.000 0.00

208.38000 0.000 0.00

606-00740

0700 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 311.000 311.000

M 0.000 0.00

268.94000 311.000 83,640.34

606-00741
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0705 *END ANCHORAGE TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,009.40000 1.000 1,009.40

606-01370

0710 *END ANCHORAGE TYPE 3J 1.000 1.000

EACH 0.000 0.00

927.00000 1.000 927.00

606-01385

0715 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

679.80000 1.000 679.80

606-01390

0720 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000 0.000

EACH 0.000 0.00

1,673.75000 0.000 0.00

606-02001

0725 *BRIDGE RAIL TYPE 7 164.400 164.400

M 0.000 0.00

160.36000 164.400 26,363.18

606-10700

0730 *BRIDGE RAIL TYPE 7 (SPECIAL) 242.030 242.030

M 0.000 0.00

180.96000 242.030 43,797.75

606-10705

0735 *BRIDGE RAIL TYPE 7 (SECTION A) 219.750 219.750

M 0.000 0.00

205.28000 219.750 45,110.28

606-10720

0740 *END POST 14.000 14.000

EACH 0.000 0.00

118.45000 14.000 1,658.30

607-00005

0745 *CORNER AND LINE BRACE POST 14.000 14.000

EACH 0.000 0.00

206.00000 14.000 2,884.00

607-00010

0750 *FENCE (PLASTIC) 368.200 368.200

M 0.000 0.00

7.47000 368.200 2,750.45

607-11525

0755 *FENCE (TEMPORARY) 630.000 630.000

M 0.000 0.00

24.72000 630.000 15,573.60

607-11580
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0760 FENCE COMPOSITE (SOUND BARRIER) (2250 MM) 327.000 311.000

M 0.000 0.00

696.56000 311.000 216,630.16

607-14090

0760 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000

M 0.000 0.00

71.03000 0.000 0.00

0765 FENCE CONCRETE (SOUND BARRIER) 287.000 272.650

M2 0.000 0.00

228.11000 272.650 62,194.19

607-15000

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 
SOUNDWALL

0.000

M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 
SOUNDWALL

0.000

M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST PANELS FOR THE MEDIAN 
SOUNDWALL

0.000

M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE PRECAST SOUNDWALL PANELS 0.000

M2 0.000 0.00

89.33000 0.000 0.00

0765 MATERIAL ALLOWANCE FENCE CONCRETE (SOUND BARRIER) 0.000

M2 0.000 0.00

11.93500 0.000 0.00

0765 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000

M2 0.000 0.00

37.28900 0.000 0.00

0765 MATERIAL ALLOWANCE FABRICATE STEEL POSTS 0.000

M2 0.000 0.00

37.28900 0.000 0.00

0770 *FENCE CHAIN LINK (SPECIAL) (900 MM) 150.000 150.000

M 0.000 0.00

71.07000 150.000 10,660.50

607-53137
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0775 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 96.000 91.300

M 0.000 0.00

67.98000 91.300 6,206.57

607-53161

0780 *FENCE CHAIN LINK (1800 MM) 900.600 900.600

M 0.000 0.00

43.26000 900.600 38,959.96

607-53172

0785 *CONCRETE SIDEWALK 2,451.970 2,451.970

M2 0.000 0.00

32.03000 2,451.970 78,536.60

608-00000

0790 *CONCRETE CURB RAMP 156.826 156.826

M2 0.000 0.00

98.55000 156.826 15,455.20

608-00010

0795 *CURB AND GUTTER TYPE 2 (SECTION I-B) 621.000 478.940

M 142.060 5,161.04

36.33000 621.000 22,560.93

609-21010

0800 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,697.000 1,341.910

M 355.090 13,798.80

38.86000 1,697.000 65,945.42

609-21020

0805 *GUTTER TYPE 2 (1200 MM) 21.800 21.800

M 0.000 0.00

287.22000 21.800 6,261.40

609-24004

0810 *CURB TYPE 4 (SECTION B) (KEY-WAY) 493.100 493.100

M 0.000 0.00

21.63000 493.100 10,665.75

609-40031

0815 *MEDIAN COVER MATERIAL (CONCRETE) 5,000.000 4,936.805

M2 0.000 0.00

25.87000 4,936.805 127,715.15

610-00030

0820 *50 MM ELECTRICAL CONDUIT 2,013.660 2,013.660

M 0.000 0.00

34.61000 2,013.660 69,692.77

613-00200

0825 *75 MM ELECTRICAL CONDUIT (JACKED) 481.070 481.070

M 0.000 0.00

79.31000 481.070 38,153.66

613-00301
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0830 *50 MM ELECTRICAL CONDUIT (PLASTIC) 324.170 324.170

M 0.000 0.00

35.17000 324.170 11,401.06

613-01200

0835 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,658.000 1,658.000

M 0.000 0.00

37.85000 1,658.000 62,755.30

613-01300

0840 *PULL BOX (SPECIAL) 3.000 2.000

EACH 0.000 0.00

1,224.67000 2.000 2,449.34

613-07000

0845 *WIRING 1.000 0.980

L S 0.020 1,412.34

70,616.80000 1.000 70,616.80

613-10000

0845 MATERIAL ALLOWANCE WIRING 0.020

L S -0.020 -315.50

15,775.00000 0.000 0.00

0850 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 76.000 76.000

EACH 0.000 0.00

2,691.39000 76.000 204,545.64

613-30005

0850 MATERIAL ALLOWANCE LIGHT STD. + LUM. PED 0.000

EACH 0.000 0.00

1,122.04100 0.000 0.00

0850 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

70.74300 0.000 0.00

0850 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

70.74500 0.000 0.00

0850 MATERIAL ALLOWANCE LIGHT STD. + LUMIN (PEDEST) 0.000

EACH 0.000 0.00

70.74300 0.000 0.00

0850 MATERIAL ALLOWANCE STANDARD & LUMINAIRE 0.000

EACH 0.000 0.00

70.74500 0.000 0.00
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0850 MATERIAL ALLOWANCE FINAL 36.25 PED LIGHTS 0.000

EACH 0.000 0.00

1,263.53000 0.000 0.00

0855 *LIGHT STANDARD STEEL (3.0 METER) 3.000 0.000

EACH 0.000 0.00

1,269.99000 0.000 0.00

613-32116

0855 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (3.0 M) 3.000

EACH -3.000 -379.12

126.37400 0.000 0.00

0860 *LIGHT STANDARD STEEL (7.6 METER) 1.000 0.000

EACH 0.000 0.00

1,336.94000 0.000 0.00

613-32250

0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (7.6 M) 1.000

EACH -1.000 -183.82

183.82000 0.000 0.00

0865 *LIGHT STANDARD STEEL (9.1 M) (2-ARM) 3.000 3.000

EACH 0.000 0.00

1,519.25000 3.000 4,557.75

613-32302

0865 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (9.1 M) (2) 0.000

EACH 0.000 0.00

183.81700 0.000 0.00

0865 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

476.72700 0.000 0.00

0865 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

476.72000 0.000 0.00

0870 *LIGHT STANDARD STEEL (10.7 METER) 8.000 8.000

EACH 0.000 0.00

1,637.70000 8.000 13,101.60

613-32350

0870 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (10.7 M) 0.000

EACH 0.000 0.00

264.23600 0.000 0.00
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0870 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

469.75000 0.000 0.00

0870 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

590.46700 0.000 0.00

0870 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (10.7 M) 0.000

EACH 0.000 0.00

469.75000 0.000 0.00

0870 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

590.46700 0.000 0.00

0870 MATERIAL ALLOWANCE FINAL TWO STANDARDS 0.000

EACH 0.000 0.00

1,324.43000 0.000 0.00

0875 *LIGHT STANDARD STEEL (11.9 METER) 13.000 13.000

EACH 0.000 0.00

2,832.50000 13.000 36,822.50

613-32390

0875 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (11.9 M) 0.000

EACH 0.000 0.00

390.61000 0.000 0.00

0875 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

1,182.07300 0.000 0.00

0875 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

1,182.07300 0.000 0.00

0875 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,182.07300 0.000 0.00

0880 *LIGHT STANDARD STEEL (15.2 METER) 28.000 28.000

EACH 0.000 0.00

3,507.15000 28.000 98,200.20

613-32500
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0880 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (15.2 M) 0.000

EACH 0.000 0.00

413.58600 0.000 0.00

0880 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

1,527.81500 0.000 0.00

0880 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

1,527.81500 0.000 0.00

0880 MATERIAL ALLOWANCE NOV'02 CORRECTION 0.000

EACH 0.000 0.00

1,527.81500 0.000 0.00

0885 *CONCRETE FOUNDATION PAD 23.000 20.000

EACH 0.000 0.00

956.87000 20.000 19,137.40

613-40000

0890 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 29.000 29.000

EACH 0.000 0.00

1,239.09000 29.000 35,933.61

613-70250

0890 MATERIAL ALLOWANCE LUMINAIRE HPS (250W) 0.000

EACH 0.000 0.00

441.01400 0.000 0.00

0890 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

486.96800 0.000 0.00

0890 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

149.35000 0.000 0.00

0890 MATERIAL ALLOWANCE LUMIN HPS (250) 0.000

EACH 0.000 0.00

486.96800 0.000 0.00

0890 MATERIAL ALLOWANCE BULB 0.000

EACH 0.000 0.00

149.35000 0.000 0.00
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0890 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

149.35000 0.000 0.00

0895 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 34.000

EACH 0.000 0.00

1,253.51000 34.000 42,619.34

613-70400

0895 MATERIAL ALLOWANCE LUMINAIRE HPS (400W) 0.000

EACH 0.000 0.00

578.87500 0.000 0.00

0895 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

149.35100 0.000 0.00

0895 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

149.35100 0.000 0.00

0895 MATERIAL ALLOWANCE NOV '02 CORRECTION 0.000

EACH 0.000 0.00

149.35100 0.000 0.00

0900 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 28.000 0.000

EACH 28.000 15,688.96

560.32000 28.000 15,688.96

613-72150

0900 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

137.86200 0.000 0.00

0900 MATERIAL ALLOWANCE 28.000

EACH -28.000 -3,860.09

137.86200 0.000 0.00

0905 *LUMINAIRE HIGH PRESSURE SODIUM (TUNNEL) (100 WATT) 36.000 25.000

EACH 0.000 0.00

1,533.67000 25.000 38,341.75

613-73100

0905 MATERIAL ALLOWANCE LUMINAIRE HPS T (100W) 11.000

EACH -11.000 -10,235.70

930.51700 0.000 0.00
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0905 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

137.86200 0.000 0.00

0905 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

137.86200 0.000 0.00

0905 MATERIAL ALLOWANCE 9.000

EACH -9.000 -1,240.77

137.86200 0.000 0.00

0910 *SIGN PANEL (CLASS I) 42.320 42.320

M2 0.000 0.00

293.09000 42.320 12,403.57

614-00011

0915 *SIGN PANEL (CLASS II) 37.870 37.870

M2 0.000 0.00

215.39000 37.870 8,156.82

614-00012

0920 *SIGN PANEL (CLASS III) 276.000 229.730

M2 0.000 0.00

168.79000 229.730 38,776.13

614-00013

0925 *SIGN PANEL (SPECIAL) 6.000 4.020

M2 0.000 0.00

116.03000 4.020 466.44

614-00035

0930 *TIMBER SIGN POST 140X140 MM 36.830 36.830

M 0.000 0.00

37.00000 36.830 1,362.71

614-00066

0935 *STEEL SIGN POST (50.8X50.8 MM TUBING) 223.980 223.980

M 0.000 0.00

48.92000 223.980 10,957.10

614-00216

0940 *STEEL SIGN POST (S 75X8.0) 3.000 3.000

M 0.000 0.00

111.65000 3.000 334.95

614-00357

0945 *STEEL SIGN POST (S 100X11) 11.280 11.280

M 0.000 0.00

197.75000 11.280 2,230.62

614-00477
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0950 *STEEL SIGN POST (S 130X15) 3.000 0.000

M 0.000 0.00

123.55000 0.000 0.00

614-00510

0955 *STEEL SIGN POST (W 200X27) 13.200 13.200

M 0.000 0.00

77.86000 13.200 1,027.75

614-00818

0960 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

705.60000 2.000 1,411.20

614-03003

0965 *VARIABLE MESSAGE SIGN 1.000 1.000

EACH 0.000 0.00

120,475.95000 1.000 120,475.95

614-10120

0965 MATERIAL ALLOWANCE FABRICATION OF V.M.S. 0.000

EACH 0.000 0.00

102,404.56000 0.000 0.00

0970 *SIGN BRIDGE STRUCTURE (15 TO LESS THAN 17 METER 
FRAME) 

1.000 1.000

EACH 0.000 0.00

19,475.40000 1.000 19,475.40

614-10500

0975 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METER 
FRAME) 

1.000 1.000

EACH 0.000 0.00

40,233.90000 1.000 40,233.90

614-10900

0980 *SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER 
FRAME) 

1.000 1.000

EACH 0.000 0.00

46,351.20000 1.000 46,351.20

614-11000

0985 *BALANCED BUTTERFLY STRUCTURE 2.000 2.000

EACH 0.000 0.00

21,264.60000 2.000 42,529.20

614-30100

0985 MATERIAL ALLOWANCE SIGN #46, 2/9/04 0.000

EACH 0.000 0.00

15,500.00000 0.000 0.00

0990 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 2.000 2.000

EACH 0.000 0.00

13,411.65000 2.000 26,823.30

614-60150
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0995 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 2.000

EACH 0.000 0.00

18,614.40000 2.000 37,228.80

614-60300

1000 *PEDESTRIAN SIGNAL FACE (400) 12.000 12.000

EACH 0.000 0.00

478.95000 12.000 5,747.40

614-70117

1000 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

1005 *TRAFFIC SIGNAL FACE (200-200-200) 9.000 9.000

EACH 0.000 0.00

681.86000 9.000 6,136.74

614-70324

1005 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 200-200-200 0.000

EACH 0.000 0.00

344.22000 0.000 0.00

1010 *TRAFFIC SIGNAL FACE (300-300-300) 16.000 16.000

EACH 0.000 0.00

844.60000 16.000 13,513.60

614-70336

1010 MATERIAL ALLOWANCE TRAFFIC SIGNAL HEAD (300-300-300) 0.000

EACH 0.000 0.00

433.25000 0.000 0.00

1015 *TELEPHONE INTERCONNECT WIRE (INSTALL ONLY) 1,274.600 731.900

M 542.700 4,053.97

7.47000 1,274.600 9,521.26

614-75891

1020 *TRAFFIC SIGNAL-LIGHT POLE STEEL 2.000 2.000

EACH 0.000 0.00

5,460.03000 2.000 10,920.06

614-81000

1020 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 0.000

EACH 0.000 0.00

1,686.33000 0.000 0.00

1020 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

952.61500 0.000 0.00
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1020 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 0.000

EACH 0.000 0.00

952.61500 0.000 0.00

1025 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 6.000

EACH 0.000 0.00

11,975.81000 6.000 71,854.86

614-81010

1025 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL 1ARM 0.000

EACH 0.000 0.00

6,376.79800 0.000 0.00

1025 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

958.56700 0.000 0.00

1025 MATERIAL ALLOWANCE SIGNAL LIGHT POLE STEEL (1) 0.000

EACH 0.000 0.00

958.56700 0.000 0.00

1030 IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000

EACH 0.000 0.00

43,851.50000 1.000 43,851.50

614-85115

1035 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER 3.000 3.000

EACH 0.000 0.00

3,333.08000 3.000 9,999.24

614-86900

1040 *OPTICAL TRANSCEIVER 2.000 0.000

EACH 2.000 2,404.02

1,202.01000 2.000 2,404.02

614-87020

1040 MATERIAL ALLOWANCE OPTIC TRANSCEIVER 2.000

EACH -2.000 -1,534.00

767.00000 0.000 0.00

1045 *TEST FIBER OPTIC CABLE 1.000 0.500

L S 0.500 2,353.55

4,707.10000 1.000 4,707.10

614-87350

1050 *DN100 DUCTILE IRON PIPE 9.100 9.100

M 0.000 0.00

267.80000 9.100 2,436.98

619-06040
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1055 *DN150 DUCTILE IRON PIPE 51.030 51.030

M 0.000 0.00

152.44000 51.030 7,779.01

619-06060

1060 *DN200 DUCTILE IRON PIPE 97.200 97.200

M 0.000 0.00

150.38000 97.200 14,616.94

619-06080

1065 *DN300 DUCTILE IRON PIPE 11.510 11.510

M 0.000 0.00

236.90000 11.510 2,726.72

619-06120

1070 *DN400 DUCTILE IRON PIPE 337.580 337.580

M 0.000 0.00

360.50000 337.580 121,697.59

619-06160

1075 *DN100 WELDED STEEL PIPE 19.500 19.500

M 0.000 0.00

61.80000 19.500 1,205.10

619-10040

1080 *DN100 WELDED STEEL PIPE (JACKED) 49.800 49.800

M 0.000 0.00

87.55000 49.800 4,359.99

619-10047

1085 *DN150 WELDED STEEL PIPE 0.000 0.000

M 0.000 0.00

84.46000 0.000 0.00

619-10060

1090 *DN20 COPPER PIPE 20.000 13.200

M 0.000 0.00

42.02000 13.200 554.66

619-40060

1095 *DN25 PLASTIC PIPE 1,714.000 1,714.000

M 0.000 0.00

8.72000 1,714.000 14,946.08

619-50080

1100 *DN40 PLASTIC PIPE 210.000 203.000

M 0.000 0.00

9.37000 203.000 1,902.11

619-50120

1105 *DN50 PLASTIC PIPE 650.000 612.900

M 0.000 0.00

19.18000 612.900 11,755.42

619-50160
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1110 *DN150 PLASTIC PIPE 16.000 5.800

M 0.000 0.00

30.19000 5.800 175.10

619-50480

1115 *DN100 GATE VALVE 2.000 2.000

EACH 0.000 0.00

906.40000 2.000 1,812.80

619-75032

1120 *DN150 GATE VALVE 2.000 2.000

EACH 0.000 0.00

1,009.40000 2.000 2,018.80

619-75048

1125 *DN200 GATE VALVE 2.000 2.000

EACH 0.000 0.00

1,977.60000 2.000 3,955.20

619-75064

1130 *DN300 GATE VALVE 6.000 6.000

EACH 0.000 0.00

4,089.10000 6.000 24,534.60

619-75096

1135 *DN150 FIRE HYDRANT 4.000 4.000

EACH 0.000 0.00

4,027.30000 4.000 16,109.20

619-78048

1140 *DETOUR PAVEMENT 7,934.150 7,934.150

M2 0.000 0.00

27.19000 7,934.150 215,729.54

621-00450

1145 *IRRIGATION BUBBLER 95.000 47.000

EACH 0.000 0.00

15.96000 47.000 750.12

623-00156

1150 *DN300 POP-UP SPRAY SPRINKLER 135.000 132.000

EACH 0.000 0.00

26.79000 132.000 3,536.28

623-00212

1155 *DN20 BACKFLOW PREVENTER 3.000 3.000

EACH 0.000 0.00

2,400.24000 3.000 7,200.72

623-01706

1160 *DN20 DRAIN VALVE 8.000 8.000

EACH 0.000 0.00

46.22000 8.000 369.76

623-02006
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1165 *DN25 AUTOMATIC CONTROL VALVE 17.000 17.000

EACH 0.000 0.00

152.20000 17.000 2,587.40

623-03108

1170 *CONTROL WIRE 24 VOLT 2,078.000 2,078.000

M 0.000 0.00

0.26000 2,078.000 540.28

623-04000

1175 *DN25 QUICK-COUPLER VALVE 5.000 5.000

EACH 0.000 0.00

127.10000 5.000 635.50

623-04008

1180 *DN40 GATE VALVE 1.000 0.000

EACH 0.000 0.00

32.96000 0.000 0.00

623-05012

1185 *DN20 WATER METER 1.000 0.000

EACH 0.000 0.00

4,357.93000 0.000 0.00

623-07006

1190 *4 STATION AUTOMATIC CONTROLLER 3.000 3.000

EACH 0.000 0.00

1,832.71000 3.000 5,498.13

623-08104

1195 CONSTRUCTION SURVEYING 1.000 0.960

L S 0.000 0.00

225,634.50000 0.960 216,609.12

625-00000

1196 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 
CONSTRUCTION SURVEYING

100.000 94.500

HOUR 0.000 0.00

100.00000 94.500 9,450.00

625-00001

1200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,304,205.67000 1.000 1,304,205.67

626-00000

1205 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

10,500.00000 0.750 7,875.00

626-01000

1210 *THERMOPLASTIC PAVEMENT MARKING 64.700 64.700

M2 0.000 0.00

44.29000 64.700 2,865.56

627-00002
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1215 *EPOXY PAVEMENT MARKING 5,608.000 1,020.400

L 552.200 9,669.02

17.51000 1,572.600 27,536.23

627-00005

1220 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,657.050 2,656.300

L 0.000 0.00

6.80000 2,656.300 18,062.84

627-00012

1225 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 61.600 61.600

M 0.000 0.00

13.50000 61.600 831.60

627-00025

1230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,363.000 57.500

M2 481.550 42,655.70

88.58000 539.050 47,749.05

627-03000

1235 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

90.370 9.700

M2 80.670 10,718.62

132.87000 90.370 12,007.46

627-30305

1240 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 218.000 77.800

M2 111.690 7,477.65

66.95000 189.490 12,686.36

627-30310

1245 SURVEY MONUMENT (TYPE 1) 50.000 50.000

EACH 0.000 0.00

65.65000 50.000 3,282.50

629-01001

1250 SURVEY MONUMENT (TYPE 5) 1.000 1.000

EACH 0.000 0.00

245.70000 1.000 245.70

629-01005

1255 SURVEY MONUMENT (TYPE 1A) 1.000 1.000

EACH 0.000 0.00

329.70000 1.000 329.70

629-01011

1260 SURVEY MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

329.70000 1.000 329.70

629-01031

1265 *FLAGGING 3,871.500 3,871.500

HOUR 0.000 0.00

21.63000 3,871.500 83,740.55

630-00000
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1270 *TRAFFIC CONTROL SUPERVISOR 763.500 762.500

DAY 1.000 386.25

386.25000 763.500 294,901.88

630-00002

1275 *UNIFORMED TRAFFIC CONTROL 1,680.500 1,673.500

HOUR 7.000 324.45

46.35000 1,680.500 77,891.18

630-00003

1280 *TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.000 0.00

3,090.00000 3.600 11,124.00

630-00004

1285 *TRAFFIC CONTROL INSPECTION 280.500 280.500

DAY 0.000 0.00

103.00000 280.500 28,891.50

630-00007

1290 *FLASHING BEACON (PORTABLE) 16.000 14.400

EACH 0.000 0.00

1,236.00000 14.400 17,798.40

630-80001

1295 *FLAGGING STATION LIGHT 2.000 1.800

EACH 0.000 0.00

1,030.00000 1.800 1,854.00

630-80305

1300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 19.000 17.100

EACH 0.000 0.00

257.50000 17.100 4,403.25

630-80335

1305 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 9.900

EACH 0.000 0.00

463.50000 9.900 4,588.65

630-80336

1310 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

669.50000 1.800 1,205.10

630-80337

1315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 298.000 268.200

EACH 0.000 0.00

61.80000 268.200 16,574.76

630-80341

1320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 81.900

EACH 0.000 0.00

128.75000 81.900 10,544.63

630-80342
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1325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

721.00000 7.200 5,191.20

630-80343

1330 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 327.000 228.159

M2 0.000 0.00

206.00000 228.159 47,000.75

630-80344

1335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

6.000 4.500

EACH 0.000 0.00

1,545.00000 4.500 6,952.50

630-80357

1340 *PORTABLE MESSAGE SIGN PANEL 501.500 501.500

DAY 0.000 0.00

154.50000 501.500 77,481.75

630-80359

1345 *DRUM CHANNELIZING DEVICE 356.000 315.000

EACH 0.000 0.00

77.25000 315.000 24,333.75

630-80360

1350 CONCRETE BARRIER (TEMPORARY) 3,154.100 2,838.690

M 0.000 0.00

44.37000 2,838.690 125,952.68

630-80370

1355 *TRAFFIC CONE 385.000 346.500

EACH 0.000 0.00

15.45000 346.500 5,353.43

630-80380

1360 *TUBULAR MARKER 30.000 27.000

EACH 0.000 0.00

103.00000 27.000 2,781.00

630-80384

1365 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000 4.500

EACH 0.000 0.00

10,590.09000 4.500 47,655.41

630-85006

1370 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

41,884.50000 0.900 37,696.05

630-85115

1375 RIVER SAFETY NET 0.000 0.000

EACH 0.000 0.00

19,462.80000 0.000 0.00

630-86100
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1380 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

14,378.80000 1.000 14,378.80

630-86800

1385 F/A MINOR CONTRACT REVISIONS 190,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1390 F/A PARTNERING 5,026.900 5,026.900

F A 0.000 0.00

1.00000 5,026.900 5,026.90

700-70011

1395 F/A CONCRETE INCENTIVE PAYMENT 110,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

1400 F/A ON-THE-JOB TRAINEE 1,600.000 1,600.000

EACH 0.000 0.00

1.00000 1,600.000 1,600.00

700-70020

1405 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1410 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

1415 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1420 F/A AIR MONITORING 392,655.570 392,655.570

F A 0.000 0.00

1.00000 392,655.570 392,655.57

700-70035

1425 F/A BRIDGE DECK SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1430 F/A DEICE SYSTEM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1435 F/A RAILROAD FLAGGING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

1440 F/A RAILROAD FLAGGING /UTILITY SWITCHMAN (BNSF) 300,000.000 267,009.090

F A 0.000 0.00

1.00000 267,009.090 267,009.09

700-70042

1445 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

1450 F/A WATER TAPS 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70260

1455 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1460 F/A ASBESTOS ABATEMENT WORK 1,100.000 1,100.000

F A 0.000 0.00

1.00000 1,100.000 1,100.00

700-70495

1465 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 11,939.750 11,939.750

F A 0.000 0.00

1.00000 11,939.750 11,939.75

700-70589

2221 FIELD OFFICE (SPEC) PROVIDE A WEEKLY CLEANING SERVICE 
FOR THE FIELD OFFICE SPEC.

10.000 10.000

EACH 0.000 0.00

400.00000 10.000 4,000.00

620-00005

2235 ADDED ITEM (LUMP SUM)/ ADJUSTMENT TO ITEM 504-04420, 
PRECAST PANEL FACING

1.000 1.000

L S 0.000 0.00

8,559.25000 1.000 8,559.25

900-00014

2240 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS IN ACCORDANCE 
WITH SECTION 105.03

-202.960 -202.960

DOL 0.000 0.00

1.00000 -202.960 -202.96

900-00006

2245 ADDED ITEM (DOLLAR)/ PROVIDE TEMPORARY LIGHTING FOR 
THE NWSS

4,662.940 4,662.940

DOL 0.000 0.00

1.00000 4,662.940 4,662.94

900-00006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2250 ADDED ITEM (LUMP SUM)/ 300MM DIP WATERLINE CROSSING 1.000 1.000

L S 0.000 0.00

7,820.00000 1.000 7,820.00

900-00014

2255 ADDED ITEM (LUMP SUM)/ REMOVAL OF CAISSONS UNDER TYPE 
4 GUARDRAIL

1.000 1.000

L S 0.000 0.00

1,358.00000 1.000 1,358.00

900-00014

2260 ADDED ITEM (SQUARE METER)/ REVISION TO ITEM 621 DETOUR
PAVEMENT

2,468.710 2,468.710

M2 0.000 0.00

6.04000 2,468.710 14,911.01

900-00022

2270 ADDED ITEM (LUMP SUM)/ REMOVAL OF OBSTRUCTIONS AT 1500
MM JACKED PIPE

1.000 1.000

L S 0.000 0.00

27,050.00000 1.000 27,050.00

900-00014

2275 ADDED ITEM (LUMP SUM)/ REMOVE PORTION OF EXISTING 
CONCRETE STRUCTURE

1.000 1.000

L S 0.000 0.00

2,372.59000 1.000 2,372.59

900-00014

2280 ADDED ITEM (LUMP SUM)/ PROVIDE ALTERNATE DETOUR ON 
MCFARLAND

1.000 1.000

L S 0.000 0.00

72,454.24000 1.000 72,454.24

900-00014

2285 ADDED ITEM (LUMP SUM)/ ADJUSTMENT TO ITEM 614 
LUMINARIES

1.000 1.000

L S 0.000 0.00

936.54000 1.000 936.54

900-00014

2300 ADDED ITEM (LUMP SUM)/ REMOVE EXIST TEMP SHORING AT 
ABUT 1 OF E-17-UW

1.000 1.000

L S 0.000 0.00

1,498.53000 1.000 1,498.53

900-00014

2310 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR / SUPPLIER LIEN

-1.000 -1.000

L S 0.000 0.00

916.00000 -1.000 -916.00

900-00014

2315 ADDED ITEM (LUMP SUM)/ WATERLINE REVISIONS 1.000 1.000

L S 0.000 0.00

8,684.70000 1.000 8,684.70

900-00014

2320 ADDED ITEM (LUMP SUM)/ MCR #18, REMOVAL OF 
OBSTRUCTIONS AT 450MM JACKED PIPE

1.055 1.055

L S 0.000 0.00

9,610.50000 1.055 10,139.08

900-00014
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2340 ADDED ITEM (LUMP SUM)/ OVER EXCAVATION AT RETAINING 
WALL R

1.000 1.000

L S 0.000 0.00

182,000.00000 1.000 182,000.00

900-00014

2350 ADDED ITEM (LUMP SUM)/ PROVIDE BRACKETS FOR TEMPORARY 
OVERHEAD SIGN

1.179 1.179

L S 0.000 0.00

5,208.45000 1.179 6,140.76

900-00014

2360 ADDED ITEM (LUMP SUM)/ REMOVAL OF BURIED CONCRETE 
ABUTMENT FOR STORM SEWER F3 TO F4

1.000 1.000

L S 0.000 0.00

4,794.45000 1.000 4,794.45

900-00014

2370 ADDED ITEM (LUMP SUM)/ REVISED TRAFFIC CONTROL ITEMS 0.973 0.973

L S 0.000 0.00

26,600.00000 0.973 25,881.80

900-00014

2375 ADDED ITEM (LUMP SUM)/ ADDED WIRING AND PED PUSH 
BUTTONS

1.000 1.000

L S 0.000 0.00

19,340.00000 1.000 19,340.00

900-00014

2380 ADDED ITEM (CUBIC METER)/ ASPHALT MILLINGS 1,500.000 1,326.322

M3 0.000 0.00

20.00000 1,326.322 26,526.44

900-00004

2385 ADDED ITEM (METER)/ CURB TYPE 6 (HBP) 0.000 0.000

M 0.000 0.00

20.08000 0.000 0.00

900-00012

2390 ADDED ITEM (EACH)/ 4.8 METER GATE (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

900-00007

2410 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM

0.000 0.000

L S 0.000 0.00

88,911.58000 0.000 0.00

900-00014

2415 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIMS

0.000 -0.152

L S 0.152 19,969.67

131,379.44000 0.000 0.00

900-00014

2420 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM

0.000 0.000

L S 0.000 0.00

143,676.32000 0.000 0.00

900-00014
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2425 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

71,915.04000 0.000 0.00

900-00014

2430 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

-0.190 -0.190

L S 0.000 0.00

49,670.52000 -0.190 -9,437.40

900-00014

2435 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

-1.000 -1.000

L S 0.000 0.00

2,000.00000 -1.000 -2,000.00

900-00014

2440 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

81,375.01000 0.000 0.00

900-00014

2445 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

2,587.50000 0.000 0.00

900-00014

2450 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

30,575.00000 0.000 0.00

900-00014

2455 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

89,043.00000 0.000 0.00

900-00014

2460 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 0.000

L S 0.000 0.00

73,692.00000 0.000 0.00

900-00014

2465 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

0.000 -1.000

L S 1.000 22,221.45

22,221.45000 0.000 0.00

900-00014

2480 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES ASSESSED PER 
SECTION 108.07

0.000 0.000

DAY 0.000 0.00

3,207.00000 0.000 0.00

900-00005

2490 ADDED ITEM (DOLLAR)/ AGREED COSTS PER TAKEOVER 
AGREEMENT WITH SURETY

-259,097.550 -260,000.000

DOL 902.450 902.45

1.00000 -259,097.550 -259,097.55

900-00006
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2495 F/A SPRINKLERS TIE IN TO AND REPAIR EXISTING 
IRRIGATION LINES TO INTERGRATE

3,898.700 3,898.700

F A 0.000 0.00

1.00000 3,898.700 3,898.70

700-70320

2500 REM ASPHALT MAT (PLANING) ADDED ITEM AT TIE-IN, WB 
I-70 EAST OF BRIGHTON

364.000 364.000

M2 0.000 0.00

13.79000 364.000 5,019.56

202-00240

2505 ADDED ITEM (DOLLAR)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER LIEN.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

2510 ADDED ITEM (DOLLAR)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

-75,600.530 -75,600.530

DOL 0.000 0.00

1.00000 -75,600.530 -75,600.53

900-00006

2515 ADDED ITEM (DOLLAR)/ 57,574.060 57,574.060

DOL 0.000 0.00

1.00000 57,574.060 57,574.06

900-00006

2520 ADDED ITEM (LUMP SUM)/ RE-SEAL CONCRETE PAVEMENT ON EB
I-70

1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

900-00014

2525 ADDED ITEM (LUMP SUM)/ MODIFY SIGN STRUCTURE #43 1.000 1.000

L S 0.000 0.00

583.00000 1.000 583.00

900-00014

2530 REM PORT PRESENT STR 305.000 305.000

M2 0.000 0.00

36.31000 305.000 11,074.55

202-00503

2535 REM EXP DEVICE 30.000 30.000

M 0.000 0.00

146.66670 30.000 4,400.00

202-00504

2540 INST BR EXPAN DEVICE (0-100 MM) 30.000 30.000

M 0.000 0.00

409.36000 30.000 12,280.80

518-01104

2545 REINF STEEL (EPOXY) 7,670.000 7,670.000

KG 0.000 0.00

1.83000 7,670.000 14,036.10

602-00020
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NO.
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NO.
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2550 BRDG RAIL TY 4 (SPEC) 24.000 24.000

M 0.000 0.00

315.00000 24.000 7,560.00

606-10405

2560 SAWING CONC PVMT 33.000 33.000

M 0.000 0.00

5.25000 33.000 173.25

412-10000

2565 IMPACT ATTEN (SAND FILL) (TEMP) 2.000 1.800

EACH 0.000 0.00

4,497.00000 1.800 8,094.60

630-85006

2570 SAWING AND SEALING JOINTS 175.000 175.000

M 0.000 0.00

7.72000 175.000 1,351.00

412-14000

2575 ADDED ITEM (METER)/ EPOXY-INJECTED CRACK SEAL 67.700 67.700

M 0.000 0.00

151.53330 67.700 10,258.80

900-00012

2580 ADDED ITEM (LUMP SUM)/ ENCUMBRANCE OF FUNDS FOR A 
SUBCONTRACTOR/SUPPLIER CLAIM.

-1.000 -1.000

L S 0.000 0.00

11,933.00000 -1.000 -11,933.00

900-00014

2585 F/A SEWER LINES ADDITIONAL STORM SEWER WORK TO TIE 
INTO

2,549.160 2,549.160

F A 0.000 0.00

1.00000 2,549.160 2,549.16

700-70250

2590 ADDED ITEM (DOLLAR)/ I-70 EIS ARTWORK 583.480 583.480

DOL 0.000 0.00

1.00000 583.480 583.48

900-00006

2595 MODIFY INLET WORK IS ON STRUCTURE E-17-UR - NO 
CATEGORY AVAILABLE.

11.000 0.000

EACH 11.000 8,451.41

768.31000 11.000 8,451.41

210-04020

2600 ADDED ITEM (DOLLAR)/ REPAIR FIBER OPTIC STUCTURE 
E-17-UR

5,425.890 0.000

DOL 5,425.890 5,425.89

1.00000 5,425.890 5,425.89

900-00006

CAT 0200 $264,769.38 14,672,535.90CURRENT AMT 15,556,988.51 $$
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NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE
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QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-UU 

1470 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

695,250.00000 1.000 695,250.00

202-00500

1475 *STRUCTURE EXCAVATION 885.590 885.590

M3 0.000 0.00

12.60000 885.590 11,158.43

206-00000

1480 *STRUCTURE BACKFILL (CLASS 1) 6,794.188 6,794.188

M3 0.000 0.00

19.92000 6,794.188 135,340.22

206-00100

1485 *MECHANICAL REINFORCEMENT OF SOIL 5,013.000 5,013.000

M3 0.000 0.00

10.81000 5,013.000 54,190.53

206-00360

1485 MATERIAL ALLOWANCE CORRECTIVE 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1485 MATERIAL ALLOWANCE STRAPS ( ADDITIONAL) 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1490 *DRILLED CAISSON (900 MM) 429.790 429.790

M 0.000 0.00

294.93000 429.790 126,757.96

503-00036

1495 *DRILLED CAISSON (1800 MM) 576.030 576.030

M 0.000 0.00

940.39000 576.030 541,692.85

503-00072

1500 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 113.819 113.819

M3 0.000 0.00

364.58000 113.819 41,496.13

507-00100

1505 BEARING DEVICE (TYPE I) 24.000 24.000

EACH 0.000 0.00

1,182.94000 24.000 28,390.56

512-00101

1505 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000

EACH 0.000 0.00

1,038.11000 0.000 0.00
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-UU 

1510 BEARING DEVICE (TYPE II) 60.000 60.000

EACH 0.000 0.00

755.83000 60.000 45,349.80

512-00102

1510 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000

EACH 0.000 0.00

630.37000 0.000 0.00

1515 BRIDGE DRAIN (SPECIAL) 13.000 13.000

EACH 0.000 0.00

9,458.46000 13.000 122,959.98

513-00690

1515 MATERIAL ALLOWANCE SCUPPER FRAMES AND GRATES 0.000

EACH 0.000 0.00

2,277.00000 0.000 0.00

1515 MATERIAL ALLOWANCE ADDITIONAL AT PIER #8 0.000

EACH 0.000 0.00

2,587.50000 0.000 0.00

1520 *CONCRETE SEALER 1,385.000 1,385.000

M2 0.000 0.00

3.86000 1,385.000 5,346.10

515-00400

1525 BRIDGE EXPANSION DEVICE (0-100 MM) 84.200 84.200

M 0.000 0.00

371.76000 84.200 31,302.19

518-01004

1525 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000

M 0.000 0.00

227.70000 0.000 0.00

1530 BRIDGE EXPANSION DEVICE (0-150 MM) 32.960 32.960

M 0.000 0.00

1,314.17000 32.960 43,315.04

518-01006

1530 MATERIAL ALLOWANCE MATERIAL COSTS X-DEVICE 0.000

M 0.000 0.00

1,032.33200 0.000 0.00

1535 BRIDGE EXPANSION DEVICE (0-300 MM) 27.300 27.300

M 0.000 0.00

2,550.05000 27.300 69,616.37

518-01012
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 STR. NO. E-17-UU 

1535 MATERIAL ALLOWANCE MATERIAL COSTS X-DEVICE 0.000

M 0.000 0.00

2,211.75300 0.000 0.00

1540 CONCRETE CLASS D (BRIDGE) 7,368.031 7,368.031

M3 0.000 0.00

341.10000 7,368.031 2,513,235.37

601-03040

1540 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

M3km 0.000 0.00

168.57000 0.000 0.00

1540 MATERIAL ALLOWANCE PRECAST PANELS FOR UNIT 3 0.000

M3 0.000 0.00

341.10000 0.000 0.00

1540 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

M3 0.000 0.00

341.10000 0.000 0.00

1545 CONCRETE CLASS S (BRIDGE) 966.000 966.000

M3 0.000 0.00

465.13000 966.000 449,315.58

601-05040

1550 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 799.000 799.000

M3 0.000 0.00

464.59000 799.000 371,207.41

601-06040

1555 *BRIDGE DECK FINISH (SAWED GROOVES) 16,697.000 16,697.000

M2 0.000 0.00

5.25000 16,697.000 87,659.25

601-40250

1560 *STRUCTURAL CONCRETE COATING 7,671.000 7,671.000

M2 0.000 0.00

6.56000 7,671.000 50,321.76

601-40300

1565 *REINFORCING STEEL 106,456.000 106,456.000

KG 0.000 0.00

0.82000 106,456.000 87,293.92

602-00000

1570 *REINFORCING STEEL (EPOXY COATED) 1,197,090.489 1,197,090.489

KG 0.000 0.00

0.98000 1,197,090.489 1,173,148.68

602-00020
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NO.
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QTY THIS PERIOD
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CAT NO0300 STR. NO. E-17-UU 

1575 *BRIDGE RAIL TYPE 7 670.610 670.610

M 0.000 0.00

160.36000 670.610 107,539.02

606-10700

1580 *BRIDGE RAIL TYPE 7 (SPECIAL) 632.240 632.240

M 0.000 0.00

180.96000 632.240 114,410.15

606-10705

1585 *FENCE CHAIN LINK (SPECIAL) (900 MM) 424.000 407.600

M 0.000 0.00

71.07000 407.600 28,968.13

607-53137

1590 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 132.000 131.000

M 0.000 0.00

67.98000 131.000 8,905.38

607-53161

1595 *31 MM ELECTRICAL CONDUIT (PLASTIC) 646.000 646.000

M 0.000 0.00

12.31000 646.000 7,952.26

613-01125

1600 *75 MM ELECTRICAL CONDUIT (PLASTIC) 624.600 624.600

M 0.000 0.00

37.85000 624.600 23,641.11

613-01300

1605 *PRESTRESSING STEEL WIRE OR STRAND 42,965.000 42,965.000

MNM 0.000 0.00

12.82000 42,965.000 550,811.30

618-00002

1605 MATERIAL ALLOWANCE PRESTRESSING SYSTEM HARDWARE 0.000

MNM 0.000 0.00

7.63300 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND , AND CORRECTIVE 0.000

MNM 0.000 0.00

1.44800 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-UU 

1605 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

0.69100 0.000 0.00

1605 MATERIAL ALLOWANCE UNIT 1 AND 2 EMBEDMENTS 0.000

MNM 0.000 0.00

0.97400 0.000 0.00

1605 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00

1605 MATERIAL ALLOWANCE FINAL E-17-UU 0.000

MNM 0.000 0.00

7.97200 0.000 0.00

1610 *PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 3,054.000 3,054.000

M 0.000 0.00

503.81000 3,054.000 1,538,635.74

618-00173

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESS CONCERTE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00

1610 MATERIAL ALLOWANCE PRESTRESSED CONCRETE GIRDERS 0.000

M 0.000 0.00

349.71000 0.000 0.00



CONTID: C12542 COLORADO DEPARTMENT OF TRANSPORTATION Page 46

PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-UU 

1615 *PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 1,281.100 1,281.100

M 0.000 0.00

592.74000 1,281.100 759,359.21

618-00185

1615 MATERIAL ALLOWANCE FABRICATION FIRST 695 METERS 0.000

M 0.000 0.00

359.74200 0.000 0.00

1615 MATERIAL ALLOWANCE FABRICATION ADDITIONAL 459 METERS 0.000

M 0.000 0.00

359.74200 0.000 0.00

1620 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 1,080.000 1,080.000

M 0.000 0.00

778.13000 1,080.000 840,380.40

618-00501

1620 MATERIAL ALLOWANCE FABRICATION INITIAL 270 METERS 0.000

M 0.000 0.00

540.23000 0.000 0.00

1620 MATERIAL ALLOWANCE FABRICATION ADDIDTIONAL 270 METERS 0.000

M 0.000 0.00

540.23000 0.000 0.00

1620 MATERIAL ALLOWANCE FABRICATION ADDIDTIONAL 540 METERS 0.000

M 0.000 0.00

540.23000 0.000 0.00

2305 ADDED ITEM (LUMP SUM)/ INSTALL PERMANENR CASING, PIER 
2, STRUCTURE E-17-UU

1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

900-00014

2345 ADDED ITEM (SQUARE METER)/ WATER CURE DECK CONCRETE 9,779.000 9,779.000

M2 0.000 0.00

1.04000 9,779.000 10,170.16

900-00021

2470 ADDED ITEM (LUMP SUM)/ REVISE BRIDGE DRAINS TO CONNECT
TO STORM SEWER SYSTEM.

1.000 1.000

L S 0.000 0.00

7,809.00000 1.000 7,809.00

900-00014
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-UU 

2475 ADDED ITEM (LUMP SUM)/ FABRICATE & INSTALL KEEPER 
PLATES, EAST SIDE PIER 7 E-17-UU

1.000 1.000

L S 0.000 0.00

3,190.91000 1.000 3,190.91

900-00014

CAT 0300 $0.00 10,689,620.90CURRENT AMT 10,690,854.43 $$

CAT NO0301 STR. NO. E-17-UW 

1625 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

167,260.33000 1.000 167,260.33

202-00400

1630 *STRUCTURE EXCAVATION 2,156.000 2,156.000

M3 0.000 0.00

12.60000 2,156.000 27,165.60

206-00000

1635 *STRUCTURE BACKFILL (CLASS 1) 2,743.000 2,373.620

M3 0.000 0.00

19.92000 2,373.620 47,282.51

206-00100

1640 *DRILLED CAISSON (900 MM) 552.890 552.890

M 0.000 0.00

294.93000 552.890 163,063.85

503-00036

1645 *DRILLED CAISSON (1800 MM) 203.400 203.400

M 0.000 0.00

940.39000 203.400 191,275.33

503-00072

1650 BEARING DEVICE (TYPE II) 22.000 22.000

EACH 0.000 0.00

755.83000 22.000 16,628.26

512-00102

1650 MATERIAL ALLOWANCE BEARING DEVICE HARDWARE 0.000

EACH 0.000 0.00

104.48700 0.000 0.00

1650 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

630.37000 0.000 0.00

1655 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

9,458.46000 4.000 37,833.84

513-00690
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. E-17-UW 

1655 MATERIAL ALLOWANCE SCUPPER DRAINS AND GRATES 0.000

EACH 0.000 0.00

2,277.00000 0.000 0.00

1655 MATERIAL ALLOWANCE ADDITIONAL AT ABUTMENT #1 1.000

EACH -1.000 -3,208.50

3,208.50000 0.000 0.00

1660 *CONCRETE SEALER 848.000 848.000

M2 0.000 0.00

3.86000 848.000 3,273.28

515-00400

1665 BRIDGE EXPANSION DEVICE (0-100 MM) 66.000 63.460

M 0.000 0.00

371.76000 63.460 23,591.89

518-01004

1665 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000

M 0.000 0.00

227.70000 0.000 0.00

1670 CONCRETE CLASS D (BRIDGE) 3,043.000 3,043.000

M3 0.000 0.00

341.10000 3,043.000 1,037,967.30

601-03040

1675 CONCRETE CLASS S (BRIDGE) 174.200 174.200

M3 0.000 0.00

465.13000 174.200 81,025.65

601-05040

1680 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 307.000 307.000

M3 0.000 0.00

464.59000 307.000 142,629.13

601-06040

1685 *BRIDGE DECK FINISH (SAWED GROOVES) 6,376.000 6,376.000

M2 0.000 0.00

5.25000 6,376.000 33,474.00

601-40250

1690 *STRUCTURAL CONCRETE COATING 2,279.000 2,279.000

M2 0.000 0.00

6.56000 2,279.000 14,950.24

601-40300

1695 *REINFORCING STEEL 67,641.000 67,641.000

KG 0.000 0.00

0.82000 67,641.000 55,465.62

602-00000
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. E-17-UW 

1700 *REINFORCING STEEL (EPOXY COATED) 449,504.000 449,504.000

KG 0.000 0.00

0.98000 449,504.000 440,513.92

602-00020

1705 *GUARDRAIL TYPE 7 (STYLE CC) 72.000 61.810

M 0.000 0.00

118.87000 61.810 7,347.35

606-00720

1710 *BRIDGE RAIL TYPE 7 212.000 202.200

M 0.000 0.00

160.36000 202.200 32,424.79

606-10700

1715 *BRIDGE RAIL TYPE 7 (SPECIAL) 212.000 198.600

M 0.000 0.00

180.96000 198.600 35,938.66

606-10705

1720 *BRIDGE RAIL TYPE 7 (SECTION A) 7.000 0.000

M 0.000 0.00

205.28000 0.000 0.00

606-10720

1725 *31 MM ELECTRICAL CONDUIT (PLASTIC) 244.900 244.900

M 0.000 0.00

12.31000 244.900 3,014.72

613-01125

1730 *75 MM ELECTRICAL CONDUIT (PLASTIC) 224.500 224.500

M 0.000 0.00

37.85000 224.500 8,497.33

613-01300

1735 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

43,851.50000 1.000 43,851.50

614-85115

1735 MATERIAL ALLOWANCE ATTENUATOR MATL/FABRICATION 0.000

EACH 0.000 0.00

37,273.78000 0.000 0.00

1740 *PRESTRESSING STEEL WIRE OR STRAND 15,174.000 15,174.000

MNM 0.000 0.00

12.82000 15,174.000 194,530.68

618-00002

1740 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000

MNM 0.000 0.00

1.44800 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. E-17-UW 

1740 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00

1740 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.55400 0.000 0.00

1745 *PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 1,230.800 1,230.800

M 0.000 0.00

503.81000 1,230.800 620,089.35

618-00173

1745 MATERIAL ALLOWANCE GIRDER FABRICATION 962.979 METERS 0.000

M 0.000 0.00

331.06000 0.000 0.00

1745 MATERIAL ALLOWANCE GIRDER FABRICATION 267.821 METERS 0.000

M 0.000 0.00

415.80900 0.000 0.00

1750 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 891.000 891.000

M 0.000 0.00

778.13000 891.000 693,313.83

618-00501

1750 MATERIAL ALLOWANCE FABRICATE 108 METERS 0.000

M 0.000 0.00

540.23000 0.000 0.00

1750 MATERIAL ALLOWANCE FABRICATE 108 METERS 0.000

M 0.000 0.00

553.64400 0.000 0.00

1750 MATERIAL ALLOWANCE FABRICATE 675 METERS 0.000

M 0.000 0.00

553.64400 0.000 0.00

2485 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION PER SECTION 
105.03 APPLIED TO

-1.000 -1.000

L S 0.000 0.00

10,454.00000 -1.000 -10,454.00

900-00014

CAT 0301 $-3,208.50 4,111,954.96CURRENT AMT 4,126,901.92 $$
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. E-17-UX 

1755 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

167,260.33000 1.000 167,260.33

202-00400

1760 *STRUCTURE EXCAVATION 473.000 473.000

M3 0.000 0.00

12.60000 473.000 5,959.80

206-00000

1765 *STRUCTURE BACKFILL (CLASS 1) 793.000 347.826

M3 0.000 0.00

19.92000 347.826 6,928.69

206-00100

1770 *MECHANICAL REINFORCEMENT OF SOIL 584.000 536.068

M3 0.000 0.00

10.81000 536.068 5,794.90

206-00360

1770 MATERIAL ALLOWANCE CORRECTIVE 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1770 MATERIAL ALLOWANCE STRAPS (ADDITIONAL) 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1775 *DRILLED CAISSON (600 MM) 170.720 170.720

M 0.000 0.00

150.65000 170.720 25,718.97

503-00024

1780 *DRILLED CAISSON (1800 MM) 19.190 19.190

M 0.000 0.00

940.39000 19.190 18,046.08

503-00072

1785 BEARING DEVICE (TYPE I) 10.000 10.000

EACH 0.000 0.00

1,182.94000 10.000 11,829.40

512-00101

1785 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000

EACH 0.000 0.00

1,038.11000 0.000 0.00

1790 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

9,458.46000 1.000 9,458.46

513-00690
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. E-17-UX 

1790 MATERIAL ALLOWANCE FRAME AND GRATE ONLY 0.000

EACH 0.000 0.00

2,277.00000 0.000 0.00

1795 *CONCRETE SEALER 1,235.000 1,235.000

M2 0.000 0.00

3.86000 1,235.000 4,767.10

515-00400

1800 BRIDGE EXPANSION DEVICE (0-100 MM) 22.810 22.810

M 0.000 0.00

371.76000 22.810 8,479.85

518-01004

1800 MATERIAL ALLOWANCE EXPANSION DEVISE 0.000

M 0.000 0.00

227.70000 0.000 0.00

1805 CONCRETE CLASS D (BRIDGE) 508.000 508.000

M3 0.000 0.00

341.10000 508.000 173,278.80

601-03040

1810 *BRIDGE DECK FINISH (SAWED GROOVES) 926.000 926.000

M2 0.000 0.00

5.25000 926.000 4,861.50

601-40250

1815 *STRUCTURAL CONCRETE COATING 990.000 990.000

M2 0.000 0.00

6.56000 990.000 6,494.40

601-40300

1820 *REINFORCING STEEL 6,977.000 6,977.000

KG 0.000 0.00

0.82000 6,977.000 5,721.14

602-00000

1825 *REINFORCING STEEL (EPOXY COATED) 67,252.000 67,252.000

KG 0.000 0.00

0.98000 67,252.000 65,906.96

602-00020

1830 *BRIDGE RAIL TYPE 7 (SPECIAL) 211.650 211.650

M 0.000 0.00

180.96000 211.650 38,300.18

606-10705

1835 *31 MM ELECTRICAL CONDUIT 446.500 245.200

M 201.300 6,117.51

30.39000 446.500 13,569.14

613-00125
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. E-17-UX 

1840 *75 MM ELECTRICAL CONDUIT 112.680 112.680

M 0.000 0.00

52.79000 112.680 5,948.38

613-00300

1845 *PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 455.000 455.000

M 0.000 0.00

592.74000 455.000 269,696.70

618-00185

1845 MATERIAL ALLOWANCE STRUCTURE E-17-UX 0.000

M 0.000 0.00

361.77200 0.000 0.00

CAT 0302 $6,117.51 848,020.78CURRENT AMT 857,406.79 $$

CAT NO0303 STR. NO. E-17-UY 

1850 *STRUCTURE EXCAVATION 19.000 19.000

M3 0.000 0.00

12.60000 19.000 239.40

206-00000

1855 *STRUCTURE BACKFILL (CLASS 1) 865.000 865.000

M3 0.000 0.00

19.92000 865.000 17,230.80

206-00100

1860 *STRUCTURE BACKFILL (CLASS 2) 3.000 3.000

M3 0.000 0.00

63.00000 3.000 189.00

206-00200

1865 *MECHANICAL REINFORCEMENT OF SOIL 865.000 865.000

M3 0.000 0.00

10.81000 865.000 9,350.65

206-00360

1865 MATERIAL ALLOWANCE CORRECTIVE 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1865 MATERIAL ALLOWANCE STRAPS (ADDITIONAL) 0.000

M3 0.000 0.00

7.82000 0.000 0.00

1870 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

99.320 99.320

T 0.000 0.00

164.80000 99.320 16,367.94

403-35345
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. E-17-UY 

1875 *DRILLED CAISSON (750 MM) 160.000 160.000

M 0.000 0.00

228.56000 160.000 36,569.60

503-00030

1880 *DRILLED CAISSON (1200 MM) 61.200 61.200

M 0.000 0.00

457.05000 61.200 27,971.46

503-00048

1885 BEARING DEVICE (TYPE I) 7.000 7.000

EACH 0.000 0.00

1,182.94000 7.000 8,280.58

512-00101

1885 MATERIAL ALLOWANCE DEVICE FABRICATION 0.000

EACH 0.000 0.00

1,038.11000 0.000 0.00

1890 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

9,458.46000 2.000 18,916.92

513-00690

1890 MATERIAL ALLOWANCE FRAME AND GRATE ONLY 0.000

EACH 0.000 0.00

2,277.00000 0.000 0.00

1895 *WATERPROOFING (MEMBRANE) 201.000 201.000

M2 0.000 0.00

8.18000 201.000 1,644.18

515-00120

1900 *CONCRETE SEALER 157.000 157.000

M2 0.000 0.00

3.86000 157.000 606.02

515-00400

1905 BRIDGE EXPANSION DEVICE (0-100 MM) 29.540 29.540

M 0.000 0.00

371.76000 29.540 10,981.79

518-01004

1905 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

M 0.000 0.00

227.70000 0.000 0.00

1910 CONCRETE CLASS D (BRIDGE) 550.000 550.000

M3 0.000 0.00

341.10000 550.000 187,605.00

601-03040
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. E-17-UY 

1915 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000

M3 0.000 0.00

464.59000 0.000 0.00

601-06040

1920 *BRIDGE DECK FINISH (SAWED GROOVES) 740.000 740.000

M2 0.000 0.00

5.25000 740.000 3,885.00

601-40250

1925 *STRUCTURAL CONCRETE COATING 518.000 518.000

M2 0.000 0.00

6.56000 518.000 3,398.08

601-40300

1930 *REINFORCING STEEL 4,375.000 4,375.000

KG 0.000 0.00

0.82000 4,375.000 3,587.50

602-00000

1935 *REINFORCING STEEL (EPOXY COATED) 79,301.510 79,301.510

KG 0.000 0.00

0.98000 79,301.510 77,715.48

602-00020

1940 *GUARDRAIL TYPE 7 (STYLE CC) 182.000 0.000

M 0.000 0.00

118.87000 0.000 0.00

606-00720

1945 *BRIDGE RAIL TYPE 7 69.000 66.940

M 0.000 0.00

160.36000 66.940 10,734.50

606-10700

1950 *BRIDGE RAIL TYPE 7 (SPECIAL) 66.700 66.700

M 0.000 0.00

180.96000 66.700 12,070.03

606-10705

1955 *31 MM ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000

M 0.000 0.00

12.31000 40.000 492.40

613-01125

1960 *75 MM ELECTRICAL CONDUIT (PLASTIC) 45.700 45.700

M 0.000 0.00

37.85000 45.700 1,729.75

613-01300

1965 *PRESTRESSING STEEL WIRE OR STRAND 2,877.000 2,877.000

MNM 0.000 0.00

12.82000 2,877.000 36,883.14

618-00002
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. E-17-UY 

1965 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000

MNM 0.000 0.00

1.44800 0.000 0.00

1965 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00

1965 MATERIAL ALLOWANCE FINAL E-17-UY 0.000

MNM 0.000 0.00

9.99000 0.000 0.00

2325 ADDED ITEM (LUMP SUM)/ INSTALL TEMPORARY SHORING 0.000 0.000

L S 0.000 0.00

936.54000 0.000 0.00

900-00014

2330 ADDED ITEM (DOLLAR)/ TEMPORARY SHORING E-17-FX HINGE 39,813.026 39,813.026

DOL 0.000 0.00

1.00000 39,813.026 39,813.03

900-00006

2396 CONC CL D (BRIDGE) (SPEC) BRIDGE DECK CONCRETE W/SILCA
FUME

137.000 137.000

M3 0.000 0.00

352.38000 137.000 48,276.06

601-03041

CAT 0303 $0.00 574,538.31CURRENT AMT 596,502.99 $$

CAT NO0304 TEMPORARY BRIDGE 

1970 *REMOVAL OF BRIDGE 1.000 0.950

EACH 0.050 8,363.02

167,260.33000 1.000 167,260.33

202-00400

1975 *STRUCTURE EXCAVATION 7.000 7.000

M3 0.000 0.00

12.60000 7.000 88.20

206-00000

1980 *STRUCTURE BACKFILL (CLASS 1) 56.000 56.000

M3 0.000 0.00

19.92000 56.000 1,115.52

206-00100

1985 *STEEL PILING (HP 310X110) 209.430 209.430

M 0.000 0.00

91.27000 209.430 19,114.68

502-11274
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 TEMPORARY BRIDGE 

1990 *DRILLED CAISSON (1050 MM) 45.640 45.640

M 0.000 0.00

435.53000 45.640 19,877.59

503-00042

1995 STRUCTURAL STEEL 136,095.000 136,095.000

KG 0.000 0.00

1.57000 136,095.000 213,669.15

509-00000

1995 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

KG 0.000 0.00

1.10000 0.000 0.00

2000 CONCRETE CLASS D (BRIDGE) 283.780 283.780

M3 0.000 0.00

341.10000 283.780 96,797.36

601-03040

2005 *BRIDGE DECK FINISH (SAWED GROOVES) 604.000 604.000

M2 0.000 0.00

5.25000 604.000 3,171.00

601-40250

2010 *REINFORCING STEEL 51,415.000 51,035.740

KG 0.000 0.00

0.82000 51,035.740 41,849.31

602-00000

2015 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 182.800 182.800

M 0.000 0.00

61.94000 182.800 11,322.63

606-00465

2020 *75 MM ELECTRICAL CONDUIT 0.000 0.000

M 0.000 0.00

52.79000 0.000 0.00

613-00300

2265 PILE TIP PROVIDE TIPS ON HP310X110 STEEL PILING 14.000 14.000

EACH 0.000 0.00

88.50000 14.000 1,239.00

502-00460

2290 ADDED ITEM (LUMP SUM)/ REVISE PIER 3 FOUNDATION 1.000 1.000

L S 0.000 0.00

11,818.27000 1.000 11,818.27

900-00014

CAT 0304 $8,363.02 587,323.04CURRENT AMT 587,634.03 $$
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2025 REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

566.50000 3.000 1,699.50

202-00001

2026 REM OF FIRE HYDRANT ITEM SWITCHED FROM ROADWAY 
CATEGORY.

1.000 1.000

EACH 0.000 0.00

473.80000 1.000 473.80

202-00031

2030 *REMOVAL OF PIPE 282.400 282.400

M 0.000 0.00

48.41000 282.400 13,670.98

202-00035

2035 *REMOVAL OF CURB AND GUTTER 0.000 0.000

M 0.000 0.00

6.30000 0.000 0.00

202-00203

2040 *REMOVAL OF ASPHALT MAT 1,629.490 1,629.490

M2 0.000 0.00

9.45000 1,629.490 15,398.68

202-00220

2045 *STRUCTURE EXCAVATION 4,078.000 4,078.000

M3 0.000 0.00

12.60000 4,078.000 51,382.80

206-00000

2050 *STRUCTURE BACKFILL (CLASS 1) 1,247.000 1,247.000

M3 0.000 0.00

19.92000 1,247.000 24,840.24

206-00100

2055 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

251.240 251.240

T 0.000 0.00

43.26000 251.240 10,868.64

403-34354

2060 *EMULSIFIED ASPHALT (SLOW-SETTING) 92.700 92.700

L 0.000 0.00

1.03000 92.700 95.48

411-10255

2065 *CONCRETE PAVEMENT (150 MM) 654.500 654.500

M2 0.000 0.00

40.14000 654.500 26,271.63

412-00600

2070 *DRILLED CAISSON (900 MM) 240.650 240.650

M 0.000 0.00

294.93000 240.650 70,974.90

503-00036
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2075 PAINT STRUCTURAL STEEL 1.000 1.000

L S 0.000 0.00

15,214.50000 1.000 15,214.50

509-90003

2080 HAND RAIL 147.880 147.880

M 0.000 0.00

123.94000 147.880 18,328.25

514-00100

2085 *WATERPROOFING (MEMBRANE) 402.300 402.300

M2 0.000 0.00

8.18000 402.300 3,290.81

515-00120

2090 BRIDGE EXPANSION DEVICE (0-100 MM) 57.700 57.700

M 0.000 0.00

371.76000 57.700 21,450.55

518-01004

2090 MATERIAL ALLOWANCE EXPANSION DEVICE FOR PED CROSSING 0.000

M 0.000 0.00

227.70000 0.000 0.00

2095 CONCRETE CLASS B (WALL) 168.900 168.900

M3 0.000 0.00

409.19000 168.900 69,112.19

601-01050

2100 CONCRETE CLASS D (BRIDGE) 806.000 806.000

M3 0.000 0.00

341.10000 806.000 274,926.60

601-03040

2105 *STRUCTURAL CONCRETE COATING 1,785.000 1,785.000

M2 0.000 0.00

6.56000 1,785.000 11,709.60

601-40300

2110 *REINFORCING STEEL (EPOXY COATED) 87,608.000 87,608.000

KG 0.000 0.00

0.98000 87,608.000 85,855.84

602-00020

2115 *375 MM REINFORCED CONCRETE PIPE 64.000 64.000

M 0.000 0.00

79.31000 64.000 5,075.84

603-01150

2120 *375 MM PLASTIC PIPE 61.800 61.800

M 0.000 0.00

65.92000 61.800 4,073.86

603-50015
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PCN: 12542-BID ESTIMATE RUN 12/02/2004

PROJECT: IM 0704-191 ESTIMATE NO: 0046 15:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2125 *INLET SPECIAL (TRENCH DRAIN) (100 MM WIDTH) 17.000 17.000

M 0.000 0.00

226.60000 17.000 3,852.20

604-19704

2130 *MANHOLE SLAB BASE (2 M) 1.000 1.000

EACH 0.000 0.00

1,854.00000 1.000 1,854.00

604-30005

2131 MH SLAB BASE (4 M) ITEM SWITCHED FROM ROADWAY 
CATEGORY.

4.000 4.000

EACH 0.000 0.00

3,399.00000 4.000 13,596.00

604-30010

2135 *BRIDGE RAIL TYPE 7 9.510 9.510

M 0.000 0.00

160.36000 9.510 1,525.02

606-10700

2140 *BRIDGE RAIL TYPE 10 (SPECIAL) 62.600 62.600

M 0.000 0.00

708.73000 62.600 44,366.50

606-11005

2145 *FENCE CHAIN LINK (SPECIAL) (900 MM) 9.100 9.100

M 0.000 0.00

71.07000 9.100 646.74

607-53137

2150 *CURB AND GUTTER TYPE 2 (SECTION I-B) 143.000 143.000

M 0.000 0.00

36.33000 143.000 5,195.19

609-21010

2155 *50 MM ELECTRICAL CONDUIT 513.700 513.700

M 0.000 0.00

34.61000 513.700 17,779.16

613-00200

2160 *31 MM ELECTRICAL CONDUIT (PLASTIC) 170.600 170.600

M 0.000 0.00

12.31000 170.600 2,100.09

613-01125

2165 *75 MM ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

M 0.000 0.00

37.85000 0.000 0.00

613-01300

2170 *LUMINAIRE FLUORESCENT (TUNNEL) 3.000 3.000

EACH 0.000 0.00

383.16000 3.000 1,149.48

613-12000
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2170 MATERIAL ALLOWANCE LUMINAIRE FI (TUNNEL) 0.000

EACH 0.000 0.00

282.12000 0.000 0.00

2170 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

68.93000 0.000 0.00

2170 MATERIAL ALLOWANCE LAMP/LUMIARE 0.000

EACH 0.000 0.00

68.93000 0.000 0.00

2170 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

351.05000 0.000 0.00

2170 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

351.05000 0.000 0.00

2175 *LIGHT STANDARD STEEL (3.0 METER) (2-ARM) 5.000 5.000

EACH 0.000 0.00

1,312.22000 5.000 6,561.10

613-32118

2175 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (3.0 M) (2) 0.000

EACH 0.000 0.00

126.37500 0.000 0.00

2175 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

418.14500 0.000 0.00

2175 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

418.14000 0.000 0.00

2180 *LIGHT STANDARD STEEL (7.6 M) (2-ARM) 3.000 3.000

EACH 0.000 0.00

1,449.21000 3.000 4,347.63

613-32252

2180 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (7.6 M) (2) 0.000

EACH 0.000 0.00

183.82000 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2180 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

701.34000 0.000 0.00

2180 MATERIAL ALLOWANCE STANDARD 0.000

EACH 0.000 0.00

701.34000 0.000 0.00

2185 *CONCRETE FOUNDATION PAD 4.000 4.000

EACH 0.000 0.00

956.87000 4.000 3,827.48

613-40000

2190 *LUMINAIRE METAL HALIDE (100 WATT) 17.000 17.000

EACH 0.000 0.00

798.25000 17.000 13,570.25

613-75100

2190 MATERIAL ALLOWANCE LUMIN METAL HALIDE (100W) 0.000

EACH 0.000 0.00

238.66200 0.000 0.00

2190 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

137.86200 0.000 0.00

2190 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

137.86200 0.000 0.00

2190 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

376.52000 0.000 0.00

2190 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

376.52000 0.000 0.00

2195 *LUMINAIRE METAL HALIDE (175 WATT) 10.000 10.000

EACH 0.000 0.00

1,246.30000 10.000 12,463.00

613-75175

2195 MATERIAL ALLOWANCE LUMIN METAL HALIDE (175W) 0.000

EACH 0.000 0.00

565.88400 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2195 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

172.32800 0.000 0.00

2195 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

172.32800 0.000 0.00

2200 *LUMINAIRE METAL HALIDE (400 WATT) 12.000 12.000

EACH 0.000 0.00

1,277.20000 12.000 15,326.40

613-75400

2200 MATERIAL ALLOWANCE LUMIN METAL HALIDE (400W) 0.000

EACH 0.000 0.00

406.58100 0.000 0.00

2200 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

652.56800 0.000 0.00

2200 MATERIAL ALLOWANCE CORRECTIVE 0.000

EACH 0.000 0.00

652.56800 0.000 0.00

2200 MATERIAL ALLOWANCE BULBS 0.000

EACH 0.000 0.00

652.56800 0.000 0.00

2205 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 20.000 20.000

EACH 0.000 0.00

689.07000 20.000 13,781.40

613-76100

2205 MATERIAL ALLOWANCE LUMIN METAL HALIDE (WT) (100W) 0.000

EACH 0.000 0.00

282.12000 0.000 0.00

2210 *PRESTRESSING STEEL WIRE OR STRAND 1,216.000 1,216.000

MNM 0.000 0.00

12.82000 1,216.000 15,589.12

618-00002

2210 MATERIAL ALLOWANCE STRAND, AND CORRECTIVE 0.000

MNM 0.000 0.00

1.44800 0.000 0.00
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PCN: 12542-BID ESTIMATE RUN

PROJECT: IM 0704-191 ESTIMATE NO: 0046

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 PEDESTRIAN CROSSING 

2210 MATERIAL ALLOWANCE STRAND 0.000

MNM 0.000 0.00

1.77000 0.000 0.00

2215 F/A MINOR CONTRACT REVISIONS 93,325.710 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

2295 ADDED ITEM (LUMP SUM)/ REMOVE UNDERGROUND CONCRETE 
VAULTS

1.000 1.000

L S 0.000 0.00

4,549.25000 1.000 4,549.25

900-00014

2355 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL CIRCUT 
FOR PED UC EMERGENCY LIGHTING

1.000 1.000

L S 0.000 0.00

1,004.70000 1.000 1,004.70

900-00014

2400 ADDED ITEM (LUMP SUM)/ GROOVE STAIR TREAD 1.000 1.000

L S 0.000 0.00

1,120.34000 1.000 1,120.34

900-00014

CAT 0380 $0.00 908,919.74CURRENT AMT 1,002,245.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2220 FIELD OFFICE (SPECIAL) 1.000 0.980

EACH 0.000 0.00

157,619.70000 0.980 154,467.31

620-00005

2225 FIELD LABORATORY (CLASS 2) 1.000 0.980

EACH 0.000 0.00

58,656.15000 0.980 57,483.03

620-00012

2230 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,024.00000 2.000 6,048.00

620-00020

CAT 0400 $0.00 217,998.34CURRENT AMT 222,323.85 $$

PROJECT TOTAL 276,041.41 $ 32,610,911.97CURRENT AMT 33,640,857.97 $$


